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PREFACE
 
Under the 1992 Freedom Support Act, the United States Congress initiated a program to provide assistance to new
independent states (NIS) of the former Soviet Union.  Cooperative Agreements were signed between
representatives of the U.S. government and each country in which assistance was to be undertaken.  The U. S.
Agency for International Development (USAID) was given the responsibility to coordinate all U. S. Government
assistance to the NIS under the Act.  The strategic objectives of USAID’s assistance to the NIS were to promote:

1. Environmentally sound, sustainable economic development during the transition to a market based
economy;

2. Reduction in pollution-related risks to health; and
3. Reduction of the threats to the global and regional environment.

Through competitive bidding, USAID awarded a multi-year contract to a team managed by CH2M HILL
International Services, Inc.  (CH2M HILL) to support implementation of an environmental assistance program to
republics of the former Soviet Union.  Under this contract, termed the Environmental Policy and Technology
(EPT) Project, CH2M HILL was to assist USAID’s missions in Moscow, Kyiv, and Almaty undertake a program to
promote environmental improvements in the NIS.

The CH2M HILL team included the following organizations:
! Center for International Environmental Law
! Clark Atlanta University/HBCUMI Environmental Consortium
! Consortium for International Development
! Ecojuris
! Environmental Compliance, Inc.
! Harvard Institute for International Development
! Hughes Technical Services Company
! International Programs Consortium
! International Resources Group, Ltd.
! Interfax Newsagency
! K&M Engineering
! Ogden Environmental and Energy Services Company
! World Wildlife Fund (US).

The USAID mission in Almaty supports environmental, and other, assistance programs to the Central Asian
Republics.  CH2M HILL established an office in Almaty, Kazakhstan to manage and support activities in the
Central Asian Republics under the EPT Project, including country-specific activities in Kazakhstan, Turkmenistan,
and Uzbekistan and region-wide activities benefitting all five republics.  As appropriate, field offices were
established at specific project sites within the republics.  The project’s headquarters office in Washington, D.C.
provided overall direction and management support for project activities in all regions.

This report was prepared as a contractually required deliverable under the contract between USAID and CH2M
HILL.  Although work on this report was conducted in cooperation with the assisted governments and USAID, the
findings and recommendations are those of the CH2M HILL team.  They do not necessarily represent official
positions of the governments of the assisted countries nor of USAID.

For additional information regarding the EPT Project, please contact:

CH2M HILL
1250 H Street, N.W.; Suite 575
Washington, D.C.  20005  USA

Telephone:  202-393-2426
Fax: 202-783-8410
E-Mail: jshaikh@ch2m.com
Contact:  Jean Shaikh, EPT Project Director
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Section 1

Introduction

1.1 Overview of the U.S. Aral Sea Program

The Aral Sea is a major environmental disaster in Central Asia which directly affects Kazakhstan,
Uzbekistan, and Turkmenistan, and indirectly the Kyrgyz Republic and Tajikistan.  Thirty years
ago the Aral Sea was the fourth largest inland lake in the world.  Today the sea level has fallen 12
meters, the surface area has been reduced by one-half, and the salinity levels have tripled.  The
effects of these changes include: destroyed ecosystems; an end to commercial fishing; a dramatic
decline in agricultural productivity brought on by increased soil salinity and localized climate
change leading to a drastically shortened and much drier growing season; contaminated ground
water; and a severe public health crisis in the areas surrounding the Aral Sea.  These effects
combine to create one of the world’s largest environmental disasters, caused as a direct result of
decisions taken during the Soviet era to focus primarily on the production of cotton and rice.

In August 1990,  Senator Al Gore visited the Aral Sea region of the Central Asia Republics to
witness the “impact of a poor irrigation strategy.”  As Vice President he has made the Aral Sea
disaster zone a high priority for the United States Agency for International Development
(USAID) assistance.

In March 1993, the presidents of the five Central Asian Republics met in Kyzl-Orda, Kazakhstan
and established an Interstate Council for the Aral Sea (ICAS), pledging one percent of the GDP in
each country to be devoted to addressing problems of the Aral Sea.  In July 1993, Secretary of
State Warren Christopher recommended the execution of bilateral programs and the support of
multilateral programs for international cooperation on Aral Sea projects to: provide technical
support to improve water quality; address immediate public health needs; and develop effective
regional water management policy mechanisms.  

In October 1993, the Environmental Policy and Technology (EPT) Project contract, designed to
support implementation of USAID’s environmental assistance to the republics of the former
Soviet Union, was awarded to a team managed by CH2M HILL International Services, Inc.
(CH2M HILL).  Four delivery orders for work to support the Aral Sea Program were executed
under the EPT Project contract in 1994: 

Delivery Order No. 2 - Potable Water System for Tashauz Oblast: Turkmenbashi Water
Treatment and Dispensing System (Turkmenistan);

Delivery Order No. 4 - Predesign Activities for Potable Water Projects in the Aral Sea
Basin and Environmental Action Plan (EAP Activity) (Kazakhstan and Uzbekistan);

Delivery Order No. 6 - Potable Water Treatment Plant/Distribution System and Public
Health Improvements for Khorezm Oblast (Urgench) and the Republic of
Karakalpakistan (Nukus) (Uzbekistan);
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Delivery Order No. 7 - Potable Water Distribution  System and Public Health
Improvements for Kzyl Orda Oblast and the Cities of Aralsk and Kazalinsk (Kazakhstan);

Delivery Order No. 8 - Central Asian Republics: Regional Water Management and
Cooperation Project (five Central Asian Republics).

Delivery Order No. 12 - Sustainable Water Management in the Aral Sea Basin - covering all five
Central Asian Republics was awarded in 1995.  This delivery order provided for the expansion of 
the country-specific potable water and public health and sanitation activities initiated in
Kazakhstan, Turkmenistan, and Uzbekistan under Delivery Order Nos. 2, 4, 6, and 7 and for the
initiation of activities specifically aimed at enhancing the sustainability of these efforts.  It also
provided for the expansion of the regional water management and cooperation activities initiated
under Delivery Order No. 8.

Delivery Order No. 14 - Water and Environmental Management Policy in Uzbekistan - was
awarded in 1996.

1.2     Introduction to Delivery Order No. 14

In October 1995, Vice President Gore met with Uzbekistan President Karimov to discuss the
need for water resource management training as a part of the U.S. Aral Sea Assistance Program.
Delivery Order No 14 (DO 14) represents the U.S. commitment for follow-up training and
technical assistance.  Activities undertaken under this delivery order were designed to coordinate
and interface to the maximum extent possible with other USAID-sponsored efforts relating to
water resource management in Uzbekistan, in particular those carried out under DO 8 and DO 12. 
The former delivery order focused on encouraging the Central Asian States to cooperatively
develop regional water management strategies and policies that will lead to agreements among
them that will not only contribute to sustainable development but to tranquil interstate relations as
well.  The latter delivery order, although mainly geared toward technical improvement of the
drinking water supply systems in Kazakhstan and Uzbekistan, had a policy component aimed at
drawing attention “…to public policies in Central Asia which can achieve ecological balance and
reduce human health risks in the Aral Sea disaster zone.”

To minimize duplication of efforts and maximize the achievement of mutual goals and objectives,
activities under Delivery Order No. 14 were coordinated with the policy-oriented efforts
conducted under the USAID cooperative agreement with the Harvard Institute for International
Development (HIID) as well as relevant work implemented under the aegis of other international
bilateral or multilateral donors (e.g., The World Bank, European Union, and United Nations
Development Programme (UNDP)).

This report reviews the scope of work, deliverables and major accomplishments of and lessons
learned from the work carried out under Delivery Order No. 14.  The body of this report contains
four main sections : II. Delivery Order Objectives and Scope; III. Deliverables; IV. Major
Accomplishments; and V. Lessons Learned.



6

Section 2

Delivery Order Objectives and Scope

2.1 Delivery Order Objectives

The objectives of Delivery Order No. 14 were:

1. To provide direct consultative services to the Government of Uzbekistan (GOU) in the
area of water and environmental management policy;

2. To assist the Government of Uzbekistan in identifying the highest priority water and
environmental policy issues and in developing an action plan for implementing needed
policy initiatives;

3. To provide and/or facilitate the use of appropriate opportunities for training local
counterparts from both the national and regional/local levels.

2.2 Delivery Order Scope

The scope of work of Delivery Order 14 included three tasks:

1. Management.  Place a qualified environmental economist to serve as in-country water and
environmental management policy advisor (Resident Advisor or RA) to the Government
of Uzbekistan (Subtask 1.1).  Prepare draft and final work plans for the delivery order
(Subtask 1.2).  Identify and pursue appropriate training opportunities for local
counterparts from both the national and regional/local levels (Subtask 1.3).  Provide
quarterly monitoring reports (Subtask 1.4).  Coordinate with other USAID implementors
and other bilateral and multi-lateral donors working in Uzbekistan on water and
environmental management policy (Subtask 1.5).

2. Policy advice/advocacy in water resources.  Develop and advocate policy
recommendations for cost recovery which will promote system-user ownership and
conservation as well as sustainable financing of the sources of clean water (Subtask 2.1). 
Identify key areas for improved regulation, including irrigation water pricing and water
allocation organization to promote the introduction of more rational water use regimes
(Subtask 2.2).  Work to ensure and extend support for recommendations of EPT Project
policy work on regional water pricing (Subtask 2.3).

3. Economic mechanisms for urban/industrial pollution control.  Identify and implement a
plan to promote the adoption of an improved pollution charge system for water pollution
(Subtask 3.1).  Collaborate with local counterparts in identifying priority areas for work
on environmental legislation and regulations and assist with the development of laws and
regulations and support their passage through the legislative process (Subtask 3.2). 
Identify appropriate opportunities for promoting the use of market-based economic
mechanisms for pollution control (Subtask 3.3).
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2.3 Project Goals and Strategic Objectives

Throughout 1996 and 1997, the EPT Project participated in the USAID Almaty Mission process
of developing objectives, targets and indicators for its environmental program.  The work of DO
14 was conducted under the Agency’s strategic objective 3.3, “Reduced Environmental Risks in
Public Health,” associated with the indicators of improved reliability and availability of potable
water and adoption of sound sanitation practices.  Specifically, the work performed under DO 14 
was linked to IRs 3.3.3 and 3.3.4 as well as 3.3.1 and 3.3.2 of this objective:

IRs. 3.3.3 and 3.3.4: Legal and regulatory regime supports sustainable environmental
management

SS Indicators: Legal and regulatory regime supports sustainable environmental
management

S Indicator definition: Appropriate laws, decrees, and/or IRRs drafted

S Unit of measurement: Number of decrees, laws, and IRRs

IR 3.3.3.1 and 3.3.4.1 - Environmental policy recommendations (water and non-water) of
selected progressive groups adopted

S Indicators: Improved quantity/quality of analysis and advocacy supporting high
priority environmental policy and legislation

S Definition: CAR-U.S. analytical research/policy advocacy efforts in water
management and other selected topics   

S Unit of measurement: Number of joint analytical/advocacy efforts implemented

S Target (Uzbekistan): 4 in 1997

IR 3.3.3.2 - Regional strategies developed to reduce water pollution and consumption

SS Indicators: Results of applied demonstration projects used for formulating
strategies for efficient water usage

S Indicator definition: Applied demonstration projects and CAR-U.S. partnerships
in sustainable water management established

S Unit of measurement: Number of projects/partnerships

S Target (demonstrations, CAR): 10 by 1997
S Target (partnerships, CAR): 2 by 1997

IR 3.3.4.2 - Successful pilot waste minimization demonstration projects influencing policy
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makers

S Indicators: Pilot projects for reducing pollution at selected plant and urban sites
implemented

S Definition: Cost-effective pollution abatement technologies adopted at urban sites
and industry plants   

S Unit of measurement: Number of demonstration projects

S Target (Uzbekistan): 2 in 1997

IRs. 3.3.1 and 3.3.2: Mitigation of negative environmental impacts of the Aral Sea disaster
on local populations.

SS Indicators: Improved: (a) reliability and availability of potable water; and (b)
adoption of sound sanitation practices.

S Indicator definition: Population with improved access to (a) potable water; and (b)
public health education and information   

S Unit of measurement: Number of people benefitted

IR 3.3.1.2 - Water supply facilities managed on a sustainable basis

SS Indicators: Adequate recurrent budget provided by host country government for
sustained O&M of water treatment facilities

S Indicator definition: USAID-assisted water treatment facilities function effectively
on a yearly basis

S Unit of measurement: Percent of O&M costs covered by local authorities

S Target (Uzbekistan): 75% by 1997
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Section 3

Delivery Order Deliverables

Article IV - Reports /Deliverables of  Delivery Order No. 14 specified the following deliverables:

3.1 Management

! Selection of RA and deployment to Tashkent

! Work plan

! Training program plan

! Quarterly report and coordination report

3.2 Policy Advice/Advocacy: Water Resources

! Subtask 2.1 (Potable water: Sustainability and cost recovery) - Task
recommendations/priorities  

! Subtask 2.2 (Legal regulatory environment for rational water use) - Task
recommendations/priorities

! Workshop summary reports

3.3 Economic Mechanisms for Urban/Industrial Pollution Control

! Subtask 3.1 (Pollution charge system for water) - Task recommendations

! Subtask 3.3 (Promoting the use of market-based economic mechanisms) - Task
recommendations/priorities

! Workshop summary reports

The status of deliverables produced under DO 14 is presented in Appendix A.
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Section 4

Delivery Order Accomplishments

Project accomplishments in promoting policy change in the water and environmental management
fields were not as significant as had been hoped at the beginning of the delivery order.  This is the
result of several factors (see next section on Lessons Learned), but the chief determinant was the
lack of help and cooperation from the GOU .  From the inception of the delivery order, such
cooperation, particularly provision of an office in and official affiliation with a relevant
government agency, preferably the Ministry of Agriculture and Water Management or the State
Committee on Nature Protection, was recognized as being key to the success of the project.  In
addition, project efforts, strongly supported by the USAID Country Representative and the U.S.
Ambassador to Uzbekistan, to solicit GOU assistance in forming a Water and Environmental
Management Policy Advisory Council were not successful.   Despite GOU promises of help in
forming this group, to be composed of water and environmental personnel from the Uzbek
Government and representatives from other donors, to formulate a needed policy reform agenda,
study ways of implementing reform, and formulate and submit policy change recommendations to
the government, no meaningful assistance was forthcoming from the GOU, and the Council was
not formed.  The failure of the GOU to deliver on promised assistance in these areas complicated
and greatly slowed the work of the RA.

In spite of these formidable obstacles, the RA, Dr. Philip Micklin, with the assistance of an
excellent staff, implemented activities designed to have a long-term, sustainable influence on GOU
related to water and the environment.  Major accomplishments are briefly summarized below.

4.1 Counterpart Training

In light of the lack of affiliation with a relevant government agency and the consequent
impossibility of forming the desired Advisory Council on Water and Environmental Management
Policy, the training component became the chief avenue for exerting a positive influence on water
and environmental policy.

A seminar entitled The Development of Local, Self-governing Irrigation Systems in Uzbekistan:
Policy Problems and Prospects was held in April 1997.  The purpose of the seminar was to
introduce Uzbek water managers and policy makers to the value of water user associations
(WUAs) as means to improve agricultural productivity and water use efficiency by giving farmer-
irrigators responsibility for and a stake in their work.  Other goals were to promote local
management of irrigation systems and the concept of water pricing (irrigation water is currently
provided free to farmers in Uzbekistan) as a key tool to allocate water among competing users
and to promote efficient use.  Besides contributing to more efficient water use, large-scale
development of these organizations could promote agricultural and water management
decentralization, true privatization of agriculture, and local self-rule and democracy in Uzbekistan
– all important goals of the overall USAID effort in the Central Asian Republics.

The seminar had 31 registered participants and 38 registered observers.  The carefully selected
participant group included members of three Farmer Associations in Uzbekistan (Bulungur,
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Fergana, and Zamindor), representatives from the Jalalabad Farmer Association in Kyrgyzstan, a
representative of a farmers association in Kazakhstan, and the chairmen of the oblast level farmers
associations in Uzbekistan.  Among the observers were officials from Uzbek government
ministries, state committees,  and the Cabinet of Ministers; representatives from institutes and
interstate bodies (e.g., Interstate Fund for the Aral Sea); representatives from the donor
community (the Technical Assistance to Commonwealth of Independent States (TACIS) Project, 
the UNDP, and the World Bank); representatives from the USAID offices in Tashkent and
Almaty; and the U.S. Ambassador to Uzbekistan.

The seminar, which included open and positive discussions of the problems facing private
farmer/irrigator associations in Uzbekistan, introduced conference participants to experiences with
self-governing irrigation systems in other countries that should prove useful in Uzbekistan,
sensitized government officials to the problems facing farmer/irrigator associations in Uzbekistan,
and allowed initial “networking” to begin among fledgling farmer/irrigator associations in
Uzbekistan.

Seminar follow-up included preparation of a seminar Findings and Recommendations, which was
translated into Russian and widely distributed in Uzbekistan, including to the Cabinet of Ministers. 
Later follow-up efforts included the development of a model charter for organizing self-governing
irrigation systems in Uzbekistan.  The report of this effort, entitled Model Legislation and By
Laws for Water Users Associations, was translated into Russian and distributed to project
counterparts, including the Ministry of Agriculture and Water Management. 

The second major seminar, Developing Water Pricing Systems for Uzbekistan: Key Policy Issues
and Initial Steps, focused on water pricing issues in Uzbekistan and was held on July 28-August
1, 1997.  Introduction of water pricing is critical to more effective and efficient use of water in all
economic spheres and has been a major regional focus of USAID projects.  The seminar was
attended by 27 participants, including local and U.S. water management experts, representatives
of farmer associations, and government and NGO representatives.  

The seminar format included the formation of working groups, each of which focused on a critical
area of water pricing, and resulted in the identification of key water pricing policy issues facing
Uzbekistan and formulation of recommendations for their resolution or mitigation.  As with the
first seminar, a set of seminar Findings and Recommendations was prepared, translated into
Russian, and widely distributed.

4.2 Coordination With Other Implementors/Donors

As specified in the delivery order, considerable efforts were made to coordinate with the main
implementers/donors working in Uzbekistan on water and environmental management policy. 
The RA held regular meetings with personnel from the TACIS Project, the UNDP, and the World
Bank Aral Sea Basin project.  The first seminar was coordinated particularly closely with the
Food and Agricultural Policy Unit (FAPU) and the Pilot Integrated Development Project (PIDP)
which provides technical advisory support to farmer associations of TACIS.  

The RA participated in the Sustainable Development Roundtable of UNDP in early February
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1997, including delivering one of the invited papers on lessons for sustainable development from
the Aral Sea experience.  He was asked by the World Bank Aral Sea Basin program to be a
member of the pre-appraisal team for evaluation of the banks proposal to the GEF (Global
Environmental Facility) and participated in this activity during the latter part of May.

The RA maintained liaison with other USAID water and environmental management efforts,
particularly those implemented under DOs 8 and 12 of the EPT Project.  He attended the EPT
Project organized meetings of the Energy and Water Roundtable in October 1996, December
1996, and September 1997 as well as the December 1996 meeting of the Sustainable
Development Commission.  In March and July 1997, he participated in USAID-EPT meetings
with the TACIS WARMAP Project leadership and with the World Bank  and the Interstate Fund
for Saving the Aral Sea (IFAS) aimed at developing a coordinated approach to helping 
Kazakhstan, Kyrgyzstan, and Uzbekistan reach a long-term operating agreement for the
Toktugul-Naryn hydropower cascade.  He also played an instrumental role in obtaining critical
data for the economic evaluation of the costs and benefits to each of the three republics
(Kazakstan, Kyrgyzstan, and Uzbekistan) from different operating regimes for the cascade.

4.3 Policy Advice/Advocacy: Water Resources

As part of efforts implemented under both DO 14 and DO 12 to ensure sustainability of on-going
USAID-funded and other donor-funded potable water improvement activities in Uzbekistan, a
report, Market-Based Mechanisms for Water Management, was prepared, translated into
Russian, and distributed.  This report contains an excellent overview of the municipal water
supply situation in Uzbekistan as well as a set of recommendations for cost recovery to promote
system-user ownership and conservation, as well as sustainable financing of the sources of clean
water.

The report, Legal and Regulatory Environment for Rational Water Use in Uzbekistan, produced
under Subtask 2.2, reviews the existing legal/regulatory framework for water resources
management in Uzbekistan, discusses water pricing as a tool to promote more efficient use of
water in agriculture, and details the potential use of self-governing water management
associations as the basis for more optimal water management.  The report also provides a series of
specific policy recommendations for improving the Uzbekistan legal and regulatory framework for
water management.  This report was translated into Russian and submitted to the GOU.

4.5 Economic Mechanisms for Urban/Industrial Pollution Control

The aim of Subtask 3.1 was to identify and implement a plan to promote the adoption of an
improved pollution charge system for water pollution in Uzbekistan.  The subtask deliverable, a
report entitled Pollution Charge System for Water, reviews the present water pollution situation,
identifies key pollution problems in the municipal, industrial, and agricultural sectors, and
provides cost-based recommendations for improving the situation in each area. This report was
translated into Russian and submitted to the GOU.
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 Section 5

Delivery Order Lessons Learned

5.1 Preparatory Work

Delivery Order No. 14 required the RA to be on-site within 60 days of its execution, and the RA
was deployed well within this time frame.  However, the shortness of the interval meant that an
affiliation with a government agency could not be established by the time the RA arrived in-
country, resulting in the loss of valuable time in an already-short performance period (12 months). 
The establishment of agreements between the GOU and USAID prior to the arrival of the RA
would have facilitated the accomplishment of the delivery order’s ambitious objectives.

5.2 Work Planning

A significant amount of time during the first few months of the RA’s tenure in Uzbekistan was
spent preparing and revising the delivery order work plan, largely due to the complexity and
slowness of the work plan review process.  The first version of the  Work Plan was submitted to
USAID/Almaty on October 22, 1996.  A revised version was submitted to USAID/Almaty and
USAID/Washington in early December.  Comments from USAID/Washington were received at
the end of February 1997, 5 months into this one-year project.  The final revised version of the
Work Plan, a 34-page (single spaced) document incorporating USAID/Washington’s comments,
was submitted on March 3, 1997 but was never officially approved.   

5.3 Counterpart Training

The most effective part of DO 14 was the training component.  The two seminars held proved
highly successful and useful.  They facilitated the introduction of new ideas about water
management to Uzbek decision makers, technical experts, and people at the grass-roots level. 
They provided for a frank and relatively open exchange of ideas on controversial subjects such as
the formation of self-governing irrigation systems and introduction of water pricing.  The first
seminar aided grass-roots farmer associations to develop mutual contacts and exchange
information about their organizations.

The seminars resulted in sets of progressive policy recommendations that have not only been
disseminated to decision makers, water management officials, water management specialists, and
NGOs in Uzbekistan but have been made available to the larger public through newspaper
articles.  The last could play an important role in generating public pressure for introduction of
some of these measures.  The seminars also proved valuable in initiating suggestions for what
Uzbek nationals believe to be the most productive areas for future donor funding.  Finally, the
seminars provided a means of promoting policy change in the face of resistance and lack of
cooperation from some parts of the Uzbek water management establishment.

5.4 Coordination With Other Implementors/Donors



14

Cooperation with other donors was an important aspect of DO 14 efforts.  Project work efforts
were closely coordinated with several TACIS projects (WARMAP, FAPU, PIDP).  These
projects provided very useful information and contacts for the first seminar on self-governing
irrigation systems, and several of the TACIS personnel participated in the seminar.  Project staff
also met regularly with personnel from the World Bank and UNDP and exchanged information
and ideas related to water and environmental management policy.  The RA served on the World
Bank’s pre-appraisal team for its GEF proposal.  The RA’s participation in a number of
conferences and seminars sponsored by other donors heightened their appreciation for
EPT/USAID efforts in the water and environmental management area.

Good relations and frequent contacts with other donor programs provided access to useful
contacts and information, including written reports.  Awareness of what the other donors were
doing also helped EPT coordinate its efforts with theirs and avoid duplication.  Clearly, in an
environment where there are multiple international donors providing aid, true cooperation is vital. 
It acts synergistically to make the aggregate impact of donor efforts more than the sum of
individual donor efforts.  However, if the DO 14 experience is any guide, it would help greatly to
form an official collaboration/coordination council of middle (Task Managers) and high level
(Regional Directors) personnel from each donor organization that would meet regularly to resolve
problems and difficulties of cooperation among the donors.
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DELIVERY ORDER 14
Status of Deliverables

A - 1

Task Delivery Order Deliverables Status of Deliverables

1.1 Selection of RA Resident Advisor selected September 26, 1996
1.1 Deploy RA to Tashkent Resident Advisor deployed to Tashkent October 10, 1996
1.2 Work Plan Deliverables submitted:

Draft Work Plan for Delivery Order 14, Water and Environmental Policy in Uzbekistan.  October 
22, 1996
Revised Draft Work Plan for Delivery Order 14, Water and Environmental Policy in Uzbekistan. 
December 7, 1996
Final Revised Draft Work Plan for Delivery Order 14, Water and Environmental Management 
Policy in Uzbekistan .  March 23, 1997

1.3 Training Program Plan Deliverable submitted:
Draft Training Plan .  January 15, 1997

1.4 Quarterly Report Four quarterly reports submitted.
1.5 Coordination Report Four quarterly coordination reports submitted

2.1 Task recommendations/priorities Task recommendations/priorities included in:
Potable Water: Sustainability and Cost Recovery

2.2 Task recommendations/priorities Task recommendations/priorities included in:
Legal/Regulatory Environment for Rational Water Use in Uzbekistan

3.1 Task recommendations Task recommendations included in:
Pollution Charge System for Water Pollution

3.3 Task recommendations/priorities Task recommendations/priorities included in:
Promoting the Use of Market Based Economic Mechanisms

All Workshop summary reports Workshop summary reports submitted:
Development of Self-Governing Irrigation Systems in Uzbekistan: Problems and Prospects 
Training Seminar, Tashkent, Uzbekistan, April 29-30, 1997
Training Seminar, Developing Water Pricing Systems for Uzbekistan: Key Policy Issues and 
Initial Steps , July 28 - August 1, 1997

Management Task

Policy Advice/Advocacy: Water Resources

Economic Mechanisms for Urban/Industrial Pollution Control



DELIVERY ORDER 14
Status of Deliverables

A - 2

Task Delivery Order Deliverables Status of Deliverables

Management Task



DELIVERY ORDER 14
Status of Deliverables

A - 3

Task Delivery Order Deliverables Status of Deliverables

Management Task



DELIVERY ORDER 14
Status of Deliverables

A - 4

Task Delivery Order Deliverables Status of Deliverables

Management Task



DELIVERY ORDER 14
Status of Deliverables

A - 5

Task Delivery Order Deliverables Status of Deliverables

Management Task
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Status of Deliverables

A - 6

Task Delivery Order Deliverables Status of Deliverables

Management Task


